


Form No. "3"


(REFER TO RULE NO.5 B(iii))

Statement for the period ending June - 2026 to be submitted by the contractor to the Registering Authority showing works which were on hand and works awarded in last three years for Registration Renewal

| Name of contractor :- |                                                                                                                                                                                                                                                                                                                                                                                  |                                     | M/S                                         |                      | Authority of Registration:- The Executive Engineer City (R&B) Division, Rajkot |                                |                                                                                                |                                 | Class Of Registration - 'A' Class |                                                |                                         |                                                          |
|-----------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------|---------------------------------------------|----------------------|--------------------------------------------------------------------------------|--------------------------------|------------------------------------------------------------------------------------------------|---------------------------------|-----------------------------------|------------------------------------------------|-----------------------------------------|----------------------------------------------------------|
| Sr.No.                | Name of Work                                                                                                                                                                                                                                                                                                                                                                     | Division/corporation, Board etc     | Estimated cost of work put to tender in Rs. | Tender Amount in Rs. | Whether contract awarded or not                                                | Date of award of contract work | Target Date of completion of contract or date of completion of work if completed as per Tender | Amount of work completed in Rs. | Time limit in Years & month       | Period rate & amount to be completed if levied | Reasons for delay in completion of work | Remarks latest position of work should be specified here |
|                       |                                                                                                                                                                                                                                                                                                                                                                                  |                                     |                                             |                      |                                                                                |                                |                                                                                                |                                 | Original                          | Extended                                       |                                         |                                                          |
| 1                     | Tender work of Replacement of wire rope in gate, 10 HP Diesel Engine, worm reduction gear unit in CD unit & other misc. Repairing work in 30' x 20' size Radial gate 54 no's & Replacement of service & emergency gate size 1 mt x 1 mt with stem rods 5 M T Hoist assly & embedded parts etc. in L.B.H.R & R.B.H.R Gate of Und 2 Irr. Project                                   | 2<br>Ex.Engr. I.M.D.-7<br>Ahmedabad | 3<br>1,80,46,639                            | 4<br>1,78,66,173     | 5<br>YES                                                                       | 6<br>07-12-2023                | 7<br>07-06-2024                                                                                | 8<br>1,74,15,675                | 9a<br>7 Months                    | 9b<br>No                                       | 11<br>---                               | 12<br>Work Completed                                     |
| 2                     | Tender work of Dismantling, Providing, Fabricating & Erecting Various Component such as Gate Leaf Assembly (Including Skin Plate, Rubber Seal, Guide Roller, Lifting Bracket), Horizontal girder assembly, Safety Railing at Anchor Box, Various Ladders, Walkway Platform at Lower Arms & Other misc. work of Radial gate size : 30' x 20' - 17 No. of Demi-2 Irrigation scheme | Ex.Engr. Irri. Mech.<br>Dn-6 Rajkot | 2,49,87,016                                 | 2,92,29,655          | YES                                                                            | 12-02-2024                     | 21-06-2024                                                                                     | 3,43,73,788                     | 11 Months                         | No                                             | ---                                     | Work Completed                                           |



|   |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |                                                       |             |             |     |            |            |             |           |    |    |     |                |
|---|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------|-------------|-------------|-----|------------|------------|-------------|-----------|----|----|-----|----------------|
| 3 | Tender work of execute "Dismantling, Providing, Fabricating & Erecting Various Component such as Gate Leaf Assembly (including Skin Plate, Rubber Seal, Guide Roller, Lifting Bracket), Horizontal girder Assembly, Arm Assembly, Foot Bridge, CDU & DHU Cover with base frame, ERU Cover, Dial Indicator and Repairing of Foot Bridge by replacing cheq. plate & it's support etc complete repair work of Radial gate size : 30' x 20' - 09 No. of Khodiyar Irrigation scheme"                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | Ex.Engr, Irri. Mech.<br>Dn-6 Rajkot                   | 2,17,03,066 | 2,59,06,286 | YES | 16-02-2024 | 03-05-2024 | 2,59,06,286 | 11 Months | -- | No | --- | Work Completed |
| 4 | Dismantling of existing of Gate leaf, Vertical tee, Lifting bracket, guide roller, all Horizontal girder (4 nos), bracing & maintenance ladder and Fabricating, Erection of New Gate leaf Assembly for Radial Gate Number - 6, 8 and 10 (3 nos) and its size of 15.5448 x 14.02 Mtr. including Gate leaf (Skin plate, Vertical & Horizontal stiffeners, Lifting brackets, Rubber seals & its clampings, etc), 6nos Side Guide roller assemblies, Top, Both Intermediate and Bottom Horizontal (Total 4nos) girder Assemblies & its bracings etc, complete & Dismantling old existings these parts, etc; Complete work in Gate with two coats of Zinc rich primer and two coats of black epoxy paint etc including cost of gas cutting, welding, labours, materials, tools, tackles, scaffolding, transportations, Radiography Testing, etc as per standard drawing and specification and Actual site situation & Instruction of Engineer In charge for Radial Gate Number - 6, 8 and 10 (3 nos) Size of 15.5448 x 14.02 Mtr. Dismantled Scrap will be Given to Contractor @ Damanganga Reservoir Project, Madhuban Colony. | Ex.Engr, Irri. Mech.<br>Gate & store Dn-1<br>Vadodara | 1,96,85,393 | 2,58,50,858 | YES | 11-03-2024 | 25-06-2024 | 3,00,51,365 | 11 Months | -- | No | --- | Work Completed |



|   |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                                                 |             |             |     |            |            |             |           |    |     |                     |
|---|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------|-------------|-------------|-----|------------|------------|-------------|-----------|----|-----|---------------------|
| 5 | Fabrication, supplying, erection of new Chequered plate of footbridge by dismantling old Chequered plate, replacement of rubber seal for radial gates, replacement of CDU and modification of existing ERU cover by making in two pieces & replacement of L.B.H.R. & R.B.H.R. gate with hoist & all other related parts and other misc. work etc. of Radial Gate Size-30'x20'-11 no's & 41' x 27'-6 No's (Total-17 No's gate) and H R gates of Und-1 Irri. project. (Dist:- Jamnagar)                                                                                                                               | Ex.Engr. I.M.D.-7 Ahmedabad                     | 1,63,52,423 | 1,32,14,393 | YES | 16-05-2025 | 15-04-2026 | 1,02,66,734 | 11 Months | No | --- | Work under Progress |
| 6 | Tender work of "Dismantling existing's parts of Radial Gate and Providing, Fabricating and Erecting New Gate leaf assembly, horizontal girders, Arms assembly, Wire rope, Turn buckle assembly, Hoist Platform cross girders, chequered plate and hand railing, Hoist mechanism parts, C.D. unit base frame and E.R.unit cover, strengthening of foot-bridge of Radial Gate size 41' x 27' - 8 no's and repairing work of embedded parts of R.B.H.R and L.B.H.R gates as per the Drawings & Specifications for Deo Irrigation Project.                                                                              | Ex.Engr, Irri. Mech. Gate & store Dn-1 Vadodara | 4,50,71,618 | 4,63,22,000 | YES | 26-11-2025 | 24-02-2027 | 4,17,10,951 | 15 Months | No | --- | Work under Progress |
| 7 | Providing, Fabricating, Supplying, Erecting, Testing & Commissioning of 60T Gantry Crane - 1 no. with 10T Auxiliary Hoist with Complete Electrification work including control panel, control cables, cable reeling drum, all cables etc., with all accessories with all fitting, etc, complete and replacement of crane rails with dismantling exiting rails including breaking of second stage cement concrete of rail track embedded in spillway slab and Providing & Erection of new Rail with embedded parts, cement concrete of rail track for Panam Reservoir Project as per the Drawings & Specifications." | Ex.Engr, Irri. Mech. Gate & store Dn-1 Vadodara | 2,60,75,395 | 2,55,00,000 | YES | 21-02-2025 | 20-06-2026 | 1,97,67,105 | 16 Months | No | --- | Work under Progress |

17,94,91,904

Signature of Contractor

Rs. 17,94,91,904

Work completed in last 3 years

For, R. K. CONSTRUCTION

R.B.

PROPRIETOR

## Form No-7

REFER TO RULE NO. 5 (J)

Annual return for period ending June -2026 to be submitted before 31 st December -2026 by a registered contractor to the registering authority showing works in hand and work tendered for during the year

| Name of contractor :- M/S R.K.Construction , Ahmedabad |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                                 | Class Of Registration - 'A' Class |                        |                                   |                                          |                               |        |
|--------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------|-----------------------------------|------------------------|-----------------------------------|------------------------------------------|-------------------------------|--------|
| Sr. No.                                                | Name of work                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | Name of Division                                | Amount put to Tender in Rs.       | Tendered amount in Rs. | Date of award of contract awarded | Stipulated time limit Date of Completion | Present Stage of work         | Remark |
| 1                                                      | 2<br>Fabrication, supplying, erection of new Chequered plate of footbridge by dismantling old Chequered plate, replacement of rubber seal for radial gates, replacement of CDU and modification of existing ERU cover by making in two pieces & replacement of L.B.H.R. & R.B.H.R. gate with hoist & all other related parts and other misc. work etc. of Radial Gate Size-30'x20'-11 no's & 41' x 27'-6 No's (Total-17 No's gate) and H R gates of Und-1 Irri. project. (Dist:- Jamnagar)                                             | 3<br><br>Ex.Engr. I.M.D.-7<br>Ahmedabad         | 4<br><br>1,63,52,423              | 5<br><br>1,32,14,393   | 8<br><br>16-05-2025               | 9<br><br>15-04-2026                      | 10<br><br>Work under Progress | 11     |
| 2                                                      | Tender work of "Dismantling existing's parts of Radial Gate and Providing, Fabricating and Erecting New Gate leaf assembly, horizontal girders, Arms assembly, Wire rope, Turn buckle assembly, Hoist Platform cross girders, chequered plate and hand railing, Hoist mechanism parts, C.D. unit base frame and E.R.unit cover, strengthening of foot-bridge of Radial Gate size 41' x 27' - 8 no's and repairing work of embedded parts of R.B.H.R and L.B.H.R gates as per the Drawings & Specifications for Deo Irrigation Project. | Ex.Engr, Irri. Mech. Gate & store Dn-1 Vadodara | 4,50,71,618                       | 4,63,22,000            | 26-11-2025                        | 24-02-2027                               | Work under Progress           |        |



|   |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                                                 |                 |             |            |            |                     |  |
|---|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------|-----------------|-------------|------------|------------|---------------------|--|
| 3 | Providing, Fabricating, Supplying, Erecting, Testing & Commissioning of 60T Gantry Crane - 1 no. with 10T Auxiliary Hoist with Complete Electrification work including control panel, control cables, cable reeling drum, all cables etc., with all accessories with all fitting, etc, complete and replacement of crane rails with dismantling exiting rails including breaking of second stage cement concrete of rail track embedded in spillway slab and Providing & Erection of new Rail with embedded parts, cement concrete of rail track for Panam Reservoir Project as per the Drawings & Specifications." | Ex.Engr, Irri. Mech. Gate & store Dn-1 Vadodara | 2,60,75,395     | 2,55,00,000 | 21-02-2025 | 20-06-2026 | Work under Progress |  |
|   |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                                                 | TOTAL           | 8,50,36,393 |            |            |                     |  |
|   | (B) TOTAL WORK ON HAND                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |                                                 | Rs. 8,50,36,393 |             |            |            |                     |  |

For, R. K. CONSTRUCTION

*P. B. PRIETOR*